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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  November 7, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 181 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

 

 

  



   

  



   

LTA Program Update Page 1 November 7, 2018 

Projects Currently Underway 
No. Project CMAP lead Timeline Assistance type Status and notes  

305 
Campton Hills zoning and 

subdivision regulations 
Kristin Ihnchak 

July 2014-

Dec. 2018 

Consultant 

assistance 

The Village attorney is reviewing the regulations before beginning 

the adoption process. 

327 
South Elgin zoning update (see 

website) 
Patrick Day 

Oct. 2014-

Oct. 2018 
Staff assistance Village Board adopted the UDO at their 10/1 meeting. 

402 
Bensenville zoning update 

(see website) 
Jake Seid 

Oct. 2015-

Dec. 2018 
Staff assistance 

The Plan Commission recommended approval of the Ordinance 

on October 30. The Ordinance will be revised and presented to the 

Village Board on November 13.     

407 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian Daly 
Nov. 2015- 

Nov. 2018 
Staff assistance 

The North River Commission will consider the plan for approval 

at its November 13th Board Meeting. 

415 Huntley zoning update Patrick Day 
May 2015-

Feb. 2019 

Consultant 

assistance 
No update. 

503 

Chicago Riverdale area 

transportation plan (see 

website) 

Tony Manno 
Nov. 2016-

Dec. 2018 

Consultant 

assistance 

The project team is incorporating feedback from IDOT, Cook 

County Forest Preserves, and the transit agencies. Once those 

comments are incorporated, the final plan will be ready for 

steering committee review.     

506 

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid 
July 2016-

Jan. 2019 
Staff assistance 

CMAP is waiting to hear from Cook County planning staff to 

revise the priorities of the plan prior to its completion.  

507 
Des Plaines comprehensive 

plan 
Heidy Persaud 

Nov. 2016- 

Dec. 2018 
Staff assistance 

The Draft Plan will be presented to the PZB on November 13th and 

the City Council for adoption on December 3rd.   

513 
Lisle downtown parking plan 

(see website) 
Lindsay Bayley 

Mar. 2016-

Dec. 2018 
Staff assistance 

Graphic design of document complete, internal final review of 

content underway. 

514 
McHenry County Fox River 

corridor study (see website) 
Kate Evasic 

Sept. 2016-

Oct. 2018 
Staff assistance 

On October 2, CMAP staff presented the Fox River Corridor Plan to the 

McHenry County Planning, Environment & Development. The plan 

was subsequently adopted by the McHenry County Board on October 

16. CMAP staff continue to coordinate with McHenry County on 

presenting the plan to Lake County and corridor municipalities as part of 

plan implementation. 

517 
North Lawndale community 

plan (see website) 
Heidy Persaud 

Feb. 2016- 

Nov. 2018 
Staff assistance 

Community adoption and plan unveiling scheduled for November 1st at 

Old St. Pat’s. 

http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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No. Project CMAP lead Timeline Assistance type Status and notes  

520 

Richton Park stormwater 

master plan, phase 2 (see 

website) 

Kate Evasic 
May 2018- 

Dec. 2018 

Consultant 

assistance 

The consultant finalized the project report, which will be 

presented to the Richton Park Plan Commission.  

700 
Algonquin-Cary sub area 

plan 
Brian Daly 

Mar. 2018-

Jun-2019 
Staff assistance 

Existing Conditions Report currently being drafted and 

anticipated in Fall 2018 along with a second round of community 

outreach. 

702 

Beach Park Northern 

Lakeshore Regional Bicycle 

and Pedestrian Plan 

John O’Neal 
Sept. 2018-

Feb. 2020 

Consultant 

assistance 

IDNR Coastal Management Grant awarded and executed.  Project 

start-up meeting planned for Nov. 5. 

703 Beecher comprehensive plan Ricardo Lopez 
Jan. 2018-

June 2019 

Consultant 

assistance 

Steering Committee met on September 27 to review the draft 

Existing Conditions Report. The consultant team is now drafting 

the key recommendations memo and expect to have a draft to 

CMAP in Fall 2018.  

704 
Bridgeport/Canaryville 

priorities plan (see website). 
Noah Boggess 

Jan. 2018-

Dec. 2018 
Staff assistance Drafting final plan. 

705 
Calumet Park comprehensive 

plan 
Brian Daly 

Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 

CMAP Staff and the pre-selected stormwater consultant for the 

plan conducted a kickoff meeting with Village staff on October 

24th. The CMAP Board will consider the staff recommendation for 

comprehensive plan consultant selection at the November 

meeting. 

706 
Carol Stream zoning, sign, 

and subdivision regulations 
Jake Seid 

May 2018- 

May 2021 

Consultant 

assistance 

The CMAP Board approved the selection of Houseal Lavigne 

Associates as the consultant for this project in September. The 

project will get underway in November.  

707 
Channahon comprehensive 

plan 
Heidy Persaud 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

The consultant team delivered a draft Issues and Opportunities 

memo, CMAP is reviewing.  

709 
Chinatown Parking Study 

(see website) 
Lindsay Bayley 

Feb. 2018 – 

Aug. 2019 
Staff assistance 

Sunday parking data has been collected, Saturday collection is 

underway, and staff continues drafting the existing conditions 

document.   

711 
DuPage County Corridor 

Study 
Lindsay Bayley 

Jan. 2018 – 

June 2019 

Consultant 

assistance 

The consultant team continues drafting the existing conditions 

report, and expect to have a draft to CMAP in early November. 

They did not hear back from Bensenville, Wood Dale, or Villa 

Park for key person interviews, but hope that they will be able to 

meet with them to be able to incorporate their thoughts in the 

draft report. 

http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
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No. Project CMAP lead Timeline Assistance type Status and notes  

712 

Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  
Apr. 2018-

Apr. 2019 
Staff assistance Stakeholder interviews underway. 

713 

Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal 
May 2018-

Oct. 2019 
Staff assistance 

One-on-one stakeholder interviews scheduled for early 

November.  Data collection and existing conditions analysis 

underway.  ECR outline complete. 

714 
Frankfort Plan Commissioner 

training 
Maggie Jarr 

Jan. 2018- 

Dec. 2018 
Staff assistance 

CMAP staff conducted the second of three trainings on October 

25. 

715 

Illinois International Port 

District planning priorities 

report 

Elizabeth Scott 
Apr. 2018-

Apr. 2019 
Staff assistance 

Priorities report is undergoing internal review in tandem with an 

RFP in support of phase 2—a consultant-led master plan for IIPD. 

717 

Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal 
Jan. 2018- 

June 2019 

Consultant 

assistance 

ECR complete and posted on project website. ‘Core team’ meeting 

held on Sept. 28 to review ECR and preliminary proposed 

alternative alignments.  Full Steering Committee meeting planned 

for November. 

719 

Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly Hudson/ 

Kelsey Pudlock 

Oct. 2017-

Oct. 2019 
Staff assistance 

A public open house was held on September 27 at the Geneva 

Park District’s Peck Farm Park.  Attendees learned about the 

watershed planning process and provided input on issues and 

concerns as well as opportunities to protect water and habitat 

quality in the watershed.  Staff continued field work assessing 

stream physical conditions.  A consultant subcontract to provide 

pollutant loading and BMP pollutant load reduction modeling 

services was fully executed.   

721 
Maywood Zoning Reference 

Guide 
Maggie Jarr 

Jan. 2018-

Dec. 2018 
Staff assistance CMAP staff is drafting the reference guide. 

722 

Midlothian stormwater 

management capital plan (see 

website) 

Kate Evasic 
Apr. 2018- 

Apr. 2019 

Consultant 

assistance 

On October 11, the consultant led a meeting with the steering 

committee to review the project scope and identify data and 

information gaps. The stormwater analysis and project 

identification task is underway.  

723 

McHenry County Council of 

Governments Shared Services 

Study 

Maggie Jarr 
May 2018-

Sept. 2019 
Staff assistance 

The MOU and IGA were signed and adopted by the McHenry 

County Council of Governments (MCCG) in October. CMAP staff 

is currently finalizing the activities and tasks to be undertaken as 

part of the project’s assessment phase. 

https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
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724 

McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo Lopez 
Jan. 2018-

Dec. 2019 
Staff assistance 

CMAP staff is drafting the existing conditions report. Anticipated 

in Fall 2018.  

725 
Montgomery Zoning and 

Subdivision Ordinance 
Jake Seid 

Sep. 2019-

Sep. 2021 
Staff assistance 

The project team is currently conducting stakeholder interviews 

and researching existing conditions, including current plans and 

ordinances.  

726 North Avenue corridor plan 
Cindy 

Cambray 

Jan. 2018-

Dec. 2018 
Staff assistance 

Staff are wrapping up the ECR, which will be used to brief the 

Technical Assistance Panel that the Urban Land Institute is 

conducting for CMAP in December. Staff met with the Steering 

Committee on October 30 to present the existing conditions. A 

public visioning workshop is planned for November 15. 

728 
Chicago Belmont-Cragin 

Avenues for Growth 
Heidy Persaud 

Apr. 2018- 

Oct. 2019 

Consultant 

assistance 

NWSHC, CMAP, and the consultant team met with 

representatives from the 30th, 31st, and 36th wards to review the 

project timeline and plan’s progress. A Corridor Workshop for 

business owners will take place November 13th.   

730 
Robbins stormwater, TOD, 

and industrial area plan 
Kelwin Harris 

Jan. 2018- 

June 2019 
Staff assistance 

Project team is working on outlines and ECR sections while 

outreach is ongoing. Continuing meetings with RTA, MWRD and 

other project partners to begin outreach phase for TOD & 

Industrial area. Steering committees have been formed. 

Consultant work on the TOD area is underway. 

731 
Sandwich planning priorities 

report 
Jared Patton 

Jan. 2018-

Dec. 2018 
Staff assistance 

A draft of the planning context chapter has been sent to the City, 

Metra, and Kendall County, and IHDA for review. CMAP staff 

met with City officials to discuss potential recommendations. 

Final revisions are underway.  

732 
Sauk Village comprehensive 

plan update (see website) 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

On October 22, CMAP staff and the engineer from stormwater 

consultant (from Michael Baker International) met with Village, 

the Village engineer (from Robinson Engineering), and 

Comprehensive Plan lead consultant Teska to kick off 

supplementary stormwater analysis. This meeting was followed 

by the third meeting of the Comprehensive Plan Advisory 

Committee, which discussed initial draft recommendation themes. 

733 

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick Day 
Feb. 2019-

Feb. 2019 
Staff assistance Scoping underway. 

http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://saukvillageplan.org/
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No. Project CMAP lead Timeline Assistance type Status and notes  

734 
Summit zoning ordinance 

update 
Jake Seid 

Nov 2018- 

Jan 2020 

Consultant 

assistance 

Duncan Associates with Codametrics was chosen by the selection 

committee to lead this project pending approval of the CMAP 

Board at their November meeting.  

735 
Thornton planning priorities 

report (see website) 
Kate Evasic 

May 2018- 

Jan. 2019 
Staff assistance CMAP staff is drafting the report. 

 

### 

https://www.cmap.illinois.gov/programs/lta/thornton

